
NEWCASTLE GREAT PARK

ISSUES AND ACTIONS SCHEDULE

Ref Category Location Issue Comment Action/Mitigation

BV1
Why is there no park at the top of Leasingthorne Way and alongside Lamley Way that should be there. The area in question is overgrown with weeds and 

builders rubbish

The contract has commenced to deliver the Strategic Open Space in this area. The initial ground work and seeding was delayed because of the very dry 

summer but this has progressed and the contract is due to be delivered within the contract period and work complete in November 2018.

Monitor work as per 

landscaping contract

BV6 Two lamp posts in Shotton View are still not painted
This will be put on the snagging list which will be picked up prior to adoption of the area by NCC. We do not currently have timescales for this process but will 

keep residents informed via the NGP website. 

Review at adoptions 

inspection

BV7 When will the landscaping around Osprey Walk be complete as its now full of builders rubble. As per BV1. 
Monitor work as per 

landscaping contract

BV10 No block paving in the parking bays outside the houses on Waggonway Drive
This will be picked up when Waggonway drive has its final surface. This has been inspected and these areas will not be block paved but will be tarmac. This 

will be undertaken when the final surface on Roseden Way is implemented.

Review prior to contract for 

final surface on 

Waggonway Drive

BV11 When will Merlin Chase be final surfaced as it’s a cul de sac and finished There are now only very small areas of block paving to be completed and work is expected to be complete by end of September 2018 All work instructed.

BV14
The land between Lambley Way and the lane is a disgrace. NWL upgraded sewers here and have not attempted to reinstate landscaping. And there is 

builders rubbish behind the timber fence from the most recent TW phase to be complete. 
As per BV1. 

Monitor work as per 

landscaping contract

BV15 A street light is out on the corner of Bridget Gardens and Heron crescent. Its directly opposite plot 75 Brunton Grange.
This has been reported to the contractor who undertakes all street light repairs. Both developer's are chasing this weekly, however, there is a proposal to 

change contractors to try and resolve this issue.  Work has now commenced on replacing/repairing street lighting across the Park

To be repaired and work 

instructed. Two contractors 

have been approached for 

prices. Contractor has been 

appointed and work will 

commence 

BV16

I live on Elemore close. My journey on foot to the school involves crossing the Waggonway drive/ Roseden Way junction. Which I don’t think is a very safe 

walk. This has improved only slightly since the road markings were added but I was interested in why the pavements can’t be finished at this junction, in 

particular the remaining part on Roseden Way and also the new path past the shop units. The new path past the shop units has been created but stops 

about 2 metres short of the next part of the path? With mud in between. This seems crazy to me. If this path was completed we could skip the junction and 

walk through a shorter safer route past the shop units. 

The footpaths are now complete on Roseden Way and Waggonway Drive. The paths through the Town Centre will close from 17 September to allow the 

Town Square work to commence. This work is due to be complete in November 2018.

Monitor Town Square work 

as per contract

BV17

I live at 18 Bridget Gardens. We have been waiting months for the junction to be started outside our house. We were told by one of the workmen it would be 

started until after Xmas to minimise disruption. However this is now mid February and there is no sign at all of them starting up again. The road surface 

outside out house is a disgrace considering we moved in Feb 2015. Can you please confirm why this work has\'t started and when it will be started?

Work now complete Complete

BV18 The final road surface for Maynard Street has been put down but a patch has been left unfinished at the end of the street and is covered with gravel debris Work now complete Complete

BV20 There is a broken fence along Lambley Way This fence is for the developer who built the houses . The developer is aware of the broken fence and has asked for it to be fixed Developer issue

BV22

I have lived on Bridget Gardens (facing the play park at bottom of football pitch) for the last 3 years. We are still awaiting lighting on the path that runs along 

the bottom of the park down towards Greenside. Can you confirm whether there is going to be any installed there? the path is so dangerous as it is extremely 

uneven and walking along this path unlit is an accident waiting to happen. 

Contract now let

A programme for the 

delivery of all strategic open 

space is now agreed and 

work commences on 17 

September. 

BV24

When work began on the Brunton Green part of the development a ‘temporary’ path to access the bridle path was laid in front (51 Elemore Close) A couple 

of years on and there’s no need for it to remain there (its initial purpose was to divert walkers away from the access road being laid to get into Brunton 

Green, which has long since finished), the barriers have fallen over and the grass is overgrowing making the whole thing look unsightly.  .

As per BV1 and BV22. Work has commenced

BV25 When will Greville Gardens road surfaces be finished ironworks raised and all surrounding streets finished Work complete Work complete

BV31 When will the planned road/path surfacing commence along the middle part of Roseden Way Please see BV16 Please see BV16

BV36
There is still no street sign at the top of Nettlesworth Avenue (although there is one at the bottom of the street only).

Street sign ordered and will be installed
Signs have now been 

received

BV38

Travelling from Roseden Way down Heron Crescent, there is an area on the right hand side that has around 6 DEAD trees and most of the rest of the plants 

were killed off when the developers sent 'gardeners' round with weed killer. It's a shocking piece of derelict wasteland and does nothing for the area at all. 
This area has been inspected and trees marked for removal and replacement. Top soil and planting beds will have work undertaken over the summer and 

trees replanted in the planting season starting in November 2018

Trees removed and 

replanted

BV41 An additional street sign for Lambley  Way at the junction   with Lynemouth Way was agreed with DA and TW. Why hasn’t this been installed Street sign ordered and will be installed
Signs have now been 

received

BV42 When will the landscaping be complete opposite Merlin Chase
This work is not yet instructed and will still operate as a haul route for soil management. A programme for all landscape work is being prepared and will be 

issued.
Programme to be issued

BV43
As the final road surface has not been complete on Roseden Way could something be done about the temporary ramp to access the parking bays for 

properties 61-71 Roseden Way The temporary concrete block is crumbling and causing damage to cars.

This is being reviewed and if it is considered that ramps need to be installed or repaired then work will be instructed. Contractor has been instructed to ramp 

with tar where required

Review and instruct as 

necessary

BV45 The sign outside the flats on Rosedon Way/Waggonway has a damaged right leg.

BV46 There is a broken fence and gates around the open space area opposite Ellemore Close

BV47
Opposite the corner where Waggonway meets Roseden Way a new pavement has been laid. There is one part where there is a gap in the paving stone 

where it has not been set but the paving stone is sat to the side with rubbish partially covering it.

BV48

Can the shrubs in the verges along Roseden Way (from the junction with Waggonway down towards Brunton Grange Phase 3)  be cut back as a priority in 

the interest of road safety? We often exit Elemore Close onto Roseden Way here (at the crossroads with Bridget Gardens) and the shrubs are making 

visibility very difficult, we have to pull most of the way into the road to see past them and this is very unsafe with the construction traffic that uses this route. 

This probably also applies along Waggonway Drive too

BV49
The drain outside 5 Greville Gardens is completely blocked and has a number of weeds growing through the gaps. Please could this be addressed.

BV50 
Are the planted areas on Bowden close going to be cut back and maintained? It was done a while ago but seems to have stopped. They are now very 

overgrown and there is poor visibility for cars coming off driveways

EP2 No estimate of Cell C charges or any information at all on charges for Cell C
Invoices and statements will be issued in the first week of May but if you have any queries the Management Company can be contacted any time via the 

website. There has been a delay in issuing invoices for Cell C but if residents what to confirm service charges please contact the Project office.
ongoing

EP3 The loud noise from the snack van that drives along Oakwood Drive which serves the builders only wakes the baby up and should be stopped
The issue of mobile snack vans is being reviewed as operators are not meeting the requirements of permits. A safe location needs to be found that reduces 

impact on residential amenity. Discussions ongoing with the City Council.
Review

Sep-18
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EP4

Ensure a safe walk to school from Elmwood to the school, there are no safety barriers near the lights crossing Great Parkway (that connect to Brunton Lane 

down the back of the consortium office). The path between Brunton Lane and the Community Centre, was also due to be a proper pedestrian/ cycle path but 

currently a muddy trail not suitable for scooters / walking to school, 

There is currently a temporary path in place but this took several years to gain consent from the Local Authority. The Council are reviewing the current 

highway in this location prior to adoption and as there is a current legal agreement in place the Consortium want this to progress as set out in the legal 

obligation. The Path between Brunton Lane south past the community centre is currently out to tender but following this process work will be instructed and a 

programme issued for the implementation of all Strategic Routes including this section and all routes south of Cell F to Greenside and under the A1.

Chase NCC and deliver 

Strategic Routes

EP5 Shrub borders on the green at Ashwood Close are waterlogged and not maintained. This area is handed over to the Management Company and is being reviewed.
Management Company to 

review

EP6
When will the landscape contractors repair the communal grass, trees and plants on Ashwood Close. Please confirm when the landscape review report will 

be published.

An independent review of all landscaping at NGP has been undertaken and the report is currently being finalised with the final action a review of  approved 

planning drawings. This review will identify all areas of landscaping which require work including any areas that have not yet been implemented and any areas 

that may not be being maintained in accordance with approved plans. The review will include clear actions and timescales for implementation. 

Awaiting comments from 

NCC

EP9 There are 3 streets lights linking Sir Bobby Robson Way to the bus terminal are not working and have never worked since putting them in. 

Street lighting inspection to be undertaken to review any street lights that are not working on the great park over the next month then action plan can be 

produced to repair/connect any identified. Contract has been awarded and work to commence. Work has now commenced on replacing/repairing street 

lighting across the Park

inspection by adoption 

engineers

EP11

When will Birchwood Chase  be final surfaced and we are very concerned at the safety issues caused by the lack of pavement on Birchwood Chase. It has 

been poorly designed so that there are parking bays rather than a pavement so anyone walking has to walk on the road - or a very skinny path. Anyone with 

a pram, buggy or wheelchair has no choice but to walk on the road. 

Please could you advise when the road will be surfaced and what is to be done about a proper pavement bearing in mind the many children who live on the 

street?

The design of the layout on this street has never included footpaths and has always been intended to be a shared surface for both pedestrians and vehicles.  

We are working though remedial kerb/manhole works throughout the Elmwood areas and an update will be given next period for the target for this street.

EP12

Completion of External works to road end,  boundary and beyond at West side of Ashwood Close may 2018:- Removal and landscaping of cinder track laid 

as a sub base in error, when the path was laid. Same where topsoil has been spread on the east side of the footpath. Landscaping at either end of lay by.  

Preparation verge around / under the fence and at the side of the lay by for ongoing maintenance.  Tarmacadam to hammerhead at the West end of 

Ashwood Close.  When will this area be adopted

The majority of these works is now complete. The final surfacing will be finished in conjunction with other works at Birchwood Chase

EP13
repair block paving outside homes 1-4 Ashwood Close. It was initially block paved before building work was finished so is full of damaged bricks and sunken 

areas from Plant vehicles. Repay builders damage outside and then painting of metal fence around communal grass on Ashwood Close
The block paving has now been sorted and complete

EP14 repair the road / visitor bay near the driveway of 4 Ashwood Close which gathers large puddles of water and doesn’t drain away correctly. 
works are currently on-going around this area as part of remedial works and this will be re-inspected after gullies have been cleaned also. These works will 

now be picked up as part of the adoption works

EP15 There is a lack of crossing lights at Great Park/Rosedon Way roundabout This is an ongoing issue and  pre adoption inspections awaited by Newcastle City Council. Ongoing

EP16 Could a road sweeper go around the estate on the kerb edges and footpaths as there is debris all over them

EP17

There is an area that was supposed to be landscaped a good 3-4 months ago. This is an area in the North of Cell C (area between Aspenwood Grove & 

Ashwood Grove. An ex site manager from Charles Church stated that this was going to be landscaped, “grassed” etc. in 4-6 weeks’ time. Instead, it has 

been a good 3-4months now and nothing has been done. Rubbish has been piling up on this site from other Persimmon sites, despite the fact that all 

Charles Church properties on this development had been sold, finished and building had stopped. This is also badly impacting our quality of life as we wake 

up every morning to dust & rubbish that has been carried over from what used to be the site managers’ office to our house & front garden.

 this area is still being used for storage as remediation works is on going, and will be for some time, but the compound will be tidied up

EP18 Please can a light deflector be added to the light outside of 37 Aspenwood Grove it is impacting upon quality of sleep
 SSE have been sent a request to fit a light deflector

EP18
When will the pedestrian railing be fixed and returned to upright position on the main roundabout on great parkway. This is shoddy. 

EV2
Prendwick Avenue has a sign at one end warning of humps for x yards and pointing in the direction of a field. It’s clearly misplaced and I have no idea what 

the people were thinking when they put it up but hasn’t been moved despite being placed there at the end of 2015!
This was designed and installed by the Council. This has been reported to the Council. NCC Review

EV3 The street sign for Thrunton Walk is incorrectly numbered it states 2-8 and is situated outside of 5-8 Instruction placed to amend street signage On order 

G1

Greenside play park is a disgrace one of the gates is completely missing and another has been broken off leaving sharp screws sticking out of the wood 

which is an accident awaiting to happen.  The grass area is not suitable for playing on unless you are wearing wellies as it is like a bog and quite slippery. 

The stagnant water doesn’t smell too good either and really doesn’t create a nice environment that you would want your children to play in.

Gates have been installed and additional play equipment has been ordered.

Gates have been put in 

place and play equipment 

ordered. 

G2 Noise for residents on Greenside . Two surveys undertaken and still no further forward
It has been confirmed following surveys that mitigation is required and residents where there are issues have been contacted so specific surveys can be 

undertaken to confirm the level of mitigation can be confirmed. Surveys ongoing and mitigation proposals will be made specific to each property.

Liaison with relevant 

residents

G4

What is happening to the grassed area at the far South end of Elford Ave. this is where the contractors site was situated when Greenside was being built. 

The site was vacated approx. 18 months ago - the land is still full of builders rubble and rubbish, grass has not been laid, the hedge boundary onto Kingston 

Road has now been finished encouraging off road motorcyclists to use it as a route up to the fields beyond the North end of Elford Avenue. This is particular 

dangerous as this area is where a lot of younger children play ball games during lighter evenings, having motorcycles whizz past them really isn't good! 

This work was delayed as it was expected that it may need to be used as part of an access for noise mitigation works (earth moving). A consultation took 

place in late 2017 to consider amending the design of this area but it has been agreed to implement in accordance with current drawings.  The area will be 

sprayed with weed killer initially and this will commence as soon as we have warmer weather. Following this there is a need to import sub and top soil to 

amend the ground profile then seed the area. The final planting will be put in place in the Autumn 2018 planting season. Motorbikes are an issue and the 

police are aware.

Deliver approved 

Landscaping scheme

G8 Signs for 4-12 Abberwick are installed on Humbledon Road.  There are no signs for 17-20 Abberwick from Nunnywick Way. To be reviewed by Project Office for next period. Inspected and new signage to be ordered and installed. Inspection taken place and signs ordered.

Signage ordered. Delay in 

delivery by signage 

manufacturers

G9 Landscaping along Carlington Walk is good where the show house was but terrible along the rest.

To be reviewed by landscape contractor for next period. This area has been reviewed and is linked to work required to resolve the area around the previous 

show home. A planning application has been submitted and when approved work be undertake to complete this area. If a planning application has been 

submitted why haven't residents been consulted on it. The planning application reference number is 1999/1300/271/NMA. 

Awaiting outcome of 

planning application

G12 Unfinished railing at corner of Hepburn and Learmouth way, on corner of plot 122 To be reviewed by Project Office for next period. The site has been inspected and a post is to be installed to complete this section.
Contractor approached for 

costs

G13 Surface water lying outside Number 31 Hepburn Remedial work was undertaken but adoption engineers to review. This has now been reviewed and no action proposed prior to adoption No action prior to adoption

G14 Water lying up to 1m wide outside No.24 Kimmerstone Road, doesn't drain away.  No footpath so residents have to cross the water to get from their homes. This has now been inspected with NCC and a proposal for a new drain is being submitted for approval. Work will commence as soon as approval is granted Adoption engineer to review

G16
Please provide a street sign for houses 10, 12 & 14 Murton Street which are in a cul-de-sac.  There is a street sign for the odd numbered houses which are 

in a different cul-de-sac.

 The sign for Murton Street will be installed next week Signage ordered. Installed 

next week

G18 Along various streets the street lamps are a mix, some are black, some are steel.  See photo for examples but please check ALL This will be resolved prior to adoption but that is some way off

G28 HEP1
Blocked section is at same height as kerb making the road look like a continuation of the footpath to children and the footpath look like a continuation of the 

road to motorists. ON Hepburn Avenue

This area has been raised with the Council as the Consortium proposed installation of Bollards. No proposals to amend block kerbing. A meeting on site has 

now take place and a proposal is being submitted for a approval.

NCC need to agree 

amendments.

G37 ROS1
Trees and shrubs at turning circle between Nos 4-5 Rosebrough Road were damaged by the block laying contractor who made this area their stock yard for 

materials
Replacement planting is proposed as work not in accordance with Planning Permission and picked up as part of Landscape Review Planting to take place

G38 ROS2 Hedge between the road and open space was removed and not replaced resulting in vehicles overriding and on occasions using the open space as parking. Replacement planting is proposed as work not in accordance with Planning Permission and picked up as part of Landscape Review Planting to take place

G54 GEN10
Area long Kingston Park Road and footpath exit to Windsor Way crossing contains broken fencing, litter and is not landscaped.  Requires clearing, tidy and 

landscaping.
This area has been reviewed and discussions need to take place with NCC as it is considered to be land in their control Discuss with NCC
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G55 GEN12 Temporary bridge over Ouseburn to be replaced with something more permanent and in keeping Bridges are being looked at as part of the strategic footpath works that will be implemented shortly Being reviewed

G56 Street lights outside of 4 Murton Close not working. 2 contractors approached.  Contract has been awarded and work has commenced across the Park waiting for costs

G57
The area where Northumbria Water under took some emergency works at the top of the hill on the pathway to Greenside smells very strongly of sewerage. 

Plus the hardcore roads have not been restored to their former condition

G58
G10 has been removed from the spread sheet as the developers said no more further action. The street sign was damaged before it was installed and 

should be replaced.
This is currently being looked into

G59 The broken sunken kerb on Hepburn Avenue near the entrance to 4 Carlington Walk needs to be replaced This has been noted and will be replaced 

MW1
Two street lights between 38 Featherstone Grove and 50 Featherstone Grove were installed as temporary lamps and different to others. Residents were 

promised they would be replaced as the rest of the lighting.
This will be reviewed prior to adoption of the area by NCC. We do not currently have timescales for this process but will keep residents informed via the NGP 

website. These have been reviewed and work instructed

Work instructed

MW2
A damaged bus stop at the bus stop at the top of Featherstone Grove just where it comes in / out of Brunton Park. There is an entire section of glass 

missing from the bus stop, which is therefore letting rain, wind, snow etc through and providing little shelter.

Repairs have been instructed. Repairs can now not be undertaken and there is an issues with a NCC contract with bus shelter provider. NCC needs to 

resolve.
Update awaited by NCC

MW3
We have been promised a footpath from the bottom of Featherstone Grove under the A1 and linked to park on the west of the A1/path down to Greenside 

on the Sage side of GP. Please can you advise and send a programme of when these works will be carried out.

There has again been a delay based on the street lighting contractor so we have had to retender work and this process will be complete before the end of May 

2018. The route under the A1 is the priority route and we can only apologise for the continued delays. As soon as a contractor is appointed a programme of 

work will be issued.

Ongoing

MW4
The bench on Featherstone Green is not up to standard and the poor condition of the play park on Melbury. Aside from being tired and equipment being 

extremely poor their are several pot holes in the sprung pavement.

The issue of the bench has been chased again and the repair will be complete by 27 April 2018. The Play area is in accordance with the planning permission 

and to appropriate standard. An inspection is due before the end of April and if remedial work is required it will be undertaken. Inspection now delayed until 

end of May 2018. NCC have delayed inspections as additional plans have been requested from the developers. Developers are awaiting a final list of plans 

required.

Ongoing

MW5 What is happening with adoptions in M/W and problems with maintenance across M/W. 

There is a major issue in terms of street lighting and this is not just specific to Melbury and NGP. At present there is a legal issue in terms of street lighting 

and adoptions but also there is a major difficulty in getting appropriate contractors to undertake remedial work. The Consortium want Melbury adopted urgently 

and working positively with NCC to get phase 1 adopted in May 2018. NCC have now inspected the final work on phase 1 and a report is awaited. Snagging 

for phase 2 has also been undertaken and report awaited.

Ongoing

MW6 Street light outside 18 Brackenpeth Mews are not working 2 contractors approached.  Contract has been awarded and work has commenced across the Park waiting for prices

MW7 The street light to the rear of 45 Netherwitton Way is not working Contract has been awarded and work to commence. Contract has been awarded and work has commenced across the Park

MW8 Will the piece of play equipment removed from WW park be replaced? It’s one of the few NGO with facilitilies for younger children

P1 There are issues on Waggonway and Town Centre with Construction litter
This is the responsibility of both Developers. In the high winds on 14.6.18 considerable construction and residents litter throughout the town centre. Instruction 

placed for an additional litter pick.

Contractor has been 

appointed to undertake a 

full site review, walkover 

and litter pick under 

supervision of the Project 

Office

P2 The path between Brunton Grange and Greenside is yet to be finished and has inadequate lighting. As per BV22 Programme to be issued

P4 Mud and dirt from construction vehicles is unacceptable. The road sweepers should go around the site at the end of the day

Road sweepers are in place during construction hours but both developers are aware  of the issues. We are discussing a construction access via Dinnington 

Road with the Council and will be submitting a planning application for this shortly. NCC have raised safety concerns with this access and NCC are likely to 

resist this proposal. Further discussions are required. Application for alternative construction access has now been submitted but NCC have confirmed they 

will refuse consent.

Monitoring

P5 Contractors working hours are constantly abused and not in accordance with the planning restrictions.
If this takes place please contact the Consortium via the website and action will be taken. Action has been taken against staff who do this and if it continues to 

be an issue action will be taken again. Additional Signage has now been erected.
Monitoring

P6 Visitor car parking bays are filled with builders/workmen cars Persimmon are currently extending the staff car park Monitoring

P7 When will the metal advertising frames be removed. They are often used by children to climb on and potentially dangerous
Looking to award contract imminently. The potential to use these structures is now being investigated but this will be concluded in the next two months. If this 

can not be confirmed instruction will be placed to have them removed.

Contract about to be 

awarded

P13

The crossing across Great Parkway from Sir Bobby Robson Way towards Roseden Way is not operational despite being a busy walking route to and from 

school for a number of residents in Elmwood. This has been reported and apparently the equipment (lights etc.) have gone missing. The speed people drive 

down that road and across the roundabout is an accident waiting to happen. 

The traffic signals were not considered necessary at time of construction and have been retained by the Council until it is confirmed if they are required. This 

is a 40mph stretch of Road and it is correct that certain road users are speeding. The Police are aware as part of the Consortiums work with the police this is 

continually raised. Inspections by the Council are awaited so this can progress and the Consortium are chasing these inspections

NCC review

P17 Lack of high speed broadband

This is an issue that NCC and Consortium are working hard to resolve with BT Openreach. This is an issue for BT Openreach and we are aware they may 

state otherwise but that is factually incorrect. This is being raised with BT Openreach at National level to find a solution a the current situation is totally 

unacceptable and meetings are taking place over the next two weeks. For clarification, BT Openreach pay the developers the construction costs for the 

installation of ducts and chambers whilst roads/footpaths and other services are being installed. BT Openreach are then responsible for any 

equipment/cabling as they are the providers to the end users (customers) and charge them accordingly. A meeting took place with BT Openreach on 26 April 

and a response is awaited. Taylor Wimpey have again chased this and still not response from BT Openreach.  TW requested a meeting with MP and BT 

Openreach this takes place on 17 September 2018 an update will follow.

BT Openreach

P18 The safety barrier on Sir Bobby Robson Way is damaged and no longer effective Full report now received and work is being tendered Work being tendered

P19 The speed of construction traffic across GP is unacceptable and more than 20 mph
The Speed of Construction Traffic has been realised and action taken against direct employees and subcontractors. Additional signage is being erected on 

Waggonway Drive and will be continually monitored. Please also see TC4.
Monitor

P20 What is happening with the promised allotments

The Consortium put forward two sites and have paid a significant financial contribution to the Council for them to be delivered. The Council undertook a 

consultation and the outcomes and programme for implementation of the allotments are awaited from the Council. A meeting with the Council to discuss this 

is planned for 18 May 2018 to progress this issue.

NCC to provide update and 

design

P21 General landscaping across the Park is disgraceful

We disagree with this statement. There is over 200 acres of Landscaping complete and in 2016 the open space gained an award from the RTPI. An 

independent review of all landscaping at NGP has been undertaken and the report is currently being finalised. This review will identify all completed areas of 

landscaping which require work and any areas that may not be being maintained in accordance with approved plans. The review will include clear actions and 

timescales for implementation.

Issue Landscape Review

P22 I was told access to spine road  would be off Shorewood Way what will be done to minimise mud, damage and other inconveniences.

There will be a new Roundabout on Kingston Park Road and Shoreswood Wood will link directly into this. A separate construction access is expected from 

Kingston Park Road so no construction traffic will access Shoreswood Way and the Contractor will have to submit and get approval from the City Council for a 

construction method statement. At the same time when a contractor is appointed a meeting will take place with Greenside Residents Association and 

information provided for residents.

Liaise with RA

P25 Residents want a timetable for road surfacing and adoptions
The Consortium understand the issues and concerns but this is a multi phased development with a consortium of developers. The Consortium office will liaise 

with developers and NCC to see if a programme can be prepared. 
Review and provide update
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P26 How will the new spine road affect the access roads to the Kingston Park estate

There are a number of future junction improvements proposed around the Kingston Park area.  The Council has closely considered the impact of the 

additional housing on the local road network, and has also worked closely with Highways England to consider the impact on the A1, A69 and A696, which 

resulted in 2015 with the commissioning of the Strategic Highways Study.  This study considered the cumulative impact of traffic from all the strategic housing 

sites as contained in the City Council’s Core Strategy, as well as other sites which already benefit from planning permission but are not yet fully constructed.  

This study included the traffic impact from the whole of the existing NGP development, the additional 1200 units at NGP Cell A, and the development at 

Kingston Park.  

The study identified 23 junctions across the local and strategic road network where improvements would be required to accommodate this additional growth.  

Junctions identified in the study as needing future improvements in the vicinity of the NGP and Kingston Park area include Kingston Park/A1 junction, Brunton 

Road/Brunton Lane, B1318 Great North Road/Rotary Way, Broadway/Kingston Park Road, A696/A1 junction and North Brunton Interchange.   The Council 

has developed a work programme to deliver these infrastructure improvements, and the cost of these works is being met through Section 106 contributions 

paid by developers as a requirement of their planning permissions.  

NCC update

P27 Why is the pedestrian crossing on Rosedon Way not raised

A Pegasus crossing is still to be installed in the near future. The Council approved the road layout at planning stage with no raised crossing. The Council then 

designed a school safety scheme following two rounds of public consultation and the Consortium implemented that design fully. The Council then amended 

the School safety scheme and the Consortium again made further amendments. At no point has the Council as designer suggested a raised table is required 

as NCC would not install this type of raised crossing on a bus route.

NCC response

P28 The bridleways and paths in Cell E and D are uneven any plans to improve them As per BV22
award contracts and keep 

residents updated

P30 How will the road system in Kingston Park become less congested on completion of the spine road
Please see P26

NCC update

P31 The Q3 is the only service sometimes driven past with not in service and refused passengers. Is it responsible to remove the only bus service in the evening

The consortium contributes significantly to the Q3 service and meets the bus operator regularly and will raise this issue. In the last report received from the 

bus operator the Q3 was operating above targets for reliability but we will continue monitor. Any issues regarding the running of a bus service should be 

emailed directly to the bus operator (Go North East in the case of the Q3) and the NGP Consortium via the website and copy in your local ward councillor and 

transport@newcastle.gov.uk. NCC and NGP Consortium will then be able to follow up any ongoing issues with the operator.

Monitor

P32 The traffic around KP is at a stand still and will only get worse with more houses being built are there any plans to address congestion. 
Please see P26

NCC update

P33

Can the developers explain how, why and when the spine road became the responsibility of the management company. The road has never been  in a good 

state of repair and there is no plan to clear or clean it. The road is littered with advertisements for developers and the residents should not be expected to 

pay for its up keep.

P34 Why is the bus stop at the bottom of Waggonway Drive unfinished and no one has worked on it for weeks

P35 A lot of trees around the central park have failed and died but not marked for replacement

P36
Signage has been installed along Rosedon Way directing traffic to the sales office and show homes. This is increasing traffic flow and speeding. Can these 

signs be removed

P37 Residents of Hawthorne Grange would like better directions for construction traffic as they are constantly having to do U turns on the private road

P38
There is Himalayan Balsam in the little stream running across Great Park which I am sure you know is an invasive species and needs to be irradiated. I will 

also notify the Council

TC1
We were sold our houses on the pretence that there was going to be shops and a Town Centre. This has not happened. When will the TC be finished. The 

speed of the TC getting finished is terrible and not moving fast enough.  Lack of occupied shops units/facilities and surrounding landscape

The Town Square work has commenced and will be complete in November 2018. We have 8 confirmed offers for the retail units and negotiations are 

ongoing. We also have offers for the major supermarket and this is all very positive and negotiations will continue to get the right use and covenant for the 

units to ensure the town centre is a sustainable retail area.

No action

TC2

The temporary tarmac path that has been laid at the back of the new flats, could that not be connected up to another path so people don’t have to walk 

across deep mud and puddles to actually get to the path? That route shaves a precious five minutes off my walk to school in the mornings, and it would be 

so useful if it didn’t involve also getting filthy.

Please see BV16 Please see BV16

TC3 Builders dumping ground around the TC, especially to the north. This is an eyesore and potentially dangerous
This is an area that has experienced fly tipping and this is being dealt with, at the same time Persimmon have and continue to use this area as a compound 

but this is being reviewed and it is hoped that this area can be cleared over the summer and seeded.
Being reviewed

TC4

HGV’s still using Roseden Way. 1 sign in place saying no construction traffic however it is after the roundabout, it would be dangerous to try and turn a 20 

tonne wagon around hence they just use Roseden Way, thundering down way in excess of the 20mph speed limit. The workmen working on site are just as 

bad.

All direct staff and sub contractors have received letters on numerous occasions the last issued week beginning 2 April 2018. Site continually takes action. As 

a result of complaints the Consortium instructed a speed camera survey on 8 February between 7 and 9am. In that time 8 construction vehicles used 

Roseden Way at an average speed of 21mph with one vehicle in excess of 30mph. Action was taken against those individuals. The Consortium office and 

Developers will continue to monitor. Additional signs have been installed.

Monitor

TC8 The drainage from the waste land around the TC onto Roseden Way causes dangerous conditions created by ice etc. See BV16 See BV16

TC9 When will the TC car park be commenced as the first unit is now occupied

TC11 When will the bus stop/road markings at the community centre be in place The Consortium are awaiting the design and location to be confirm by the City Council
NCC to provide update and 

design

TC12 The land opposite Middleton North, is this storage yard for persimmon use only as they have many redundant site offices dumped there. Please see TC3 Being reviewed

TC14 Land to the South of Middleton South and the flats total waste land. Bricks and builders rubble cover the area. Please see TC3 Being reviewed

TC15 Can you/why not install a bus stop at the Community Centre The Consortium are awaiting the design and location to be confirmed by the City Council Awaiting design info

TC17 The paths linking the care home and new flats are unusable. When will they be complete. See BV16 See BV16

TC18 Lots of builders rubbish and fly tipping adjacent to the soil heap north of Bowmont/Middleton House and south of Brunton Lane This is being reviewed and there is now a serious issue with fly tipping Being reviewed

TC19 The work on the Town centre was supposed to have started imminently but that was some weeks ago. What is the current time scales Contracts currently being reviewed
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